Procurement Plan for the year 2014-15

Name of State: Andhra Pradesh Civil Works

SI.	Description of Works	Quantity in	Method of Procurement	Estimated Cost	Procurement Actions 2014-15											
No.		numbers			April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	March
1	New Primary School (Rural)	43	SMC	860.00			1		6		7		8		9	
2	New Primary School (Urban)	5	SMC	100.00			1		6		7		8		9	
3	ACRs in Lieu of Upgraded UPS	33	SMC	214.50			1		6		7		8		9	
4	ACRs for Adding Class VIII	2441	SMC	15866.50			1		6		7		8		9	
5	Separate Girls Toilets	1784	SMC	1338.000			6	7	8	9						
6	Drinking water Facility	255	SMC	306.000			6	7	8	9						
7	Ramps with Handrails	2174	SMC	434.800			1	9								
8	Furniture for Govt., UPS (Per Child)	237131	SMC	1185.660			1	9								
9	Major Repairs (PS)	180	SMC	203.350			1	9								
10	Major Repairs (UPS)	82	SMC	80.930			1	9								
	Total	244128		20589.740												

Method of Procurement

Procurement Actions:

1. Preparation of specifications and bids document

2. Issue of Invitation to bid

3. Open bids

4. Evaluation of bids 5. Award of contracts 6. Construction 25% complete

7. Construction 50% complete

8. Construction 75% complete

9. Construction 100% complete

Distance Education

1	Development of IRI CDs for Primary Classes	107	Tender	19.26					3	3	3	3		1	
2	Development of Multimedia CDs for Primary Classes	25	SIET/Govt	12.00					6	6					
3	Development of Multimedia CDs for Upper Primary Classes	25	SIET/Govt	12.00								6			
Inclusive Education															
1	Assistive Devices	9,100	Order will be placed to ALIMCO, Govt. of India undertaking as per Gol instructions							5	6	6			
Unifor	Uniforms														
1	Uniforms	33,24,989	Through SMC	13299.96											

Method of Procurement

Without tender

Single Tender

Open tender

Limited Tender

Rate Contract E-procurement Procurement Actions

- 1. Preparation of specifications and bids document
- 2. Issue of Invitation to bid
- 3. Open bids
- 4. Evaluation
- 5. Award of contracts
- 6. Delivery

(Rs. in Lakhs)